



REPORT OF CONTRACT CHANGE ORDERS

Period

1st – 15th
 16th – end of month

Month and year

December 2010

For City Council date

January 11, 2011

Department	General Description of Contract	Contract Change No.	Original Contract Amount	Contractor/ Vendor	Total of Prior Change Orders	Amount this Change Order	Change Approved By	Purchasing Contact Person/Buyer
Public Works	2008-10 Storm Sewer Outlet Erosion Control Program (College Creek)	4	\$317,596.50	Sunram Construction, Inc.	\$47,411.45	\$-(16,503.34)	J. Joiner	MA
			\$		\$	\$		
			\$		\$	\$		
			\$		\$	\$		
			\$		\$	\$		