



REPORT OF CONTRACT CHANGE ORDERS

Period:	<input type="checkbox"/>	1 st – 15 th
	<input checked="" type="checkbox"/>	16 th – end of month
Month and year:	January 2013	
For City Council date:	February 12, 2013	

Department	General Description of Contract	Contract Change No.	Original Contract Amount	Contractor/ Vendor	Total of Prior Change Orders	Amount this Change Order	Change Approved By	Purchasing Contact Person/Buyer
Water & Pollution Control	WPC Facility RWPS Pipe Supports & Check Valve Replacement	1	\$135,300.00	Story Construction Co.	\$0.00	\$5,190.00	J. Dunn	MA
Public Works	2009/10 Concrete Pavement Improvements	2	\$1,022,869.17	Concrete Technologies, Inc.	\$(2,074.00)	\$4,464.09	T. Warner	MA
Public Works	Design Features on South 16 th Street	1	\$555,495.00	RDG Dahlquist Art Studio	\$0.00	\$1,454.22	E. Cowles	MA
			\$		\$	\$		
			\$		\$	\$		
			\$		\$	\$		