



REPORT OF CONTRACT CHANGE ORDERS

Period:	<input type="checkbox"/>	1 st – 15 th
	<input checked="" type="checkbox"/>	16 th – end of month
Month and year:	September 2013	
For City Council date:	October 8, 2013	

Department	General Description of Contract	Contract Change No.	Original Contract Amount	Contractor/ Vendor	Total of Prior Change Orders	Amount this Change Order	Change Approved By	Purchasing Contact Person/Buyer
Public Works	2009/10 Low Point Drainage Improvements (Crystal Street)	1	\$61,335.00	Con-Struct, Inc.	\$0	\$2,103.15	T. Warner	MA
Transit	CyRide Bus Facility Expansion	3	\$4,489,000.00	Henkel Construction Company	\$86,990.60	\$16,004.02	S. Kyras	MA
Transit	CyRide Bus Facility Expansion	4	\$4,489,000.00	Henkel Constructiion Company	\$102,994.62	\$-(2,024.61)	S. Kyras	MA
Transit	CyRide Bus Facility Expansion	5	\$4,489,000.00	Henkel Construction Company	\$100,970.01	\$2,477.21	S. Schainker	MA
Transit	CyRide Bus Facility	6	\$4,489,000.00	Henkel Construction Company	\$103,447.22	\$19,748.86	M. Mundt	MA
Transit	CyRide Bus Facilitiyy	9	\$4,489,000.00	Henkel Construction Company	\$133,175.95	\$19,163.36	S. Kyras	MA