



## REPORT OF CONTRACT CHANGE ORDERS

<b>Period:</b>	<input checked="" type="checkbox"/>	1 <sup>st</sup> – 15 <sup>th</sup>
	<input type="checkbox"/>	16 <sup>th</sup> – End of Month
<b>Month &amp; Year:</b>	July 2014	
<b>For City Council Date:</b>	July 22, 2014	

Department	General Description of Contract	Contract Change No.	Original Contract Amount	Contractor/ Vendor	Total of Prior Change Orders	Amount this Change Order	Change Approved By	Purchasing Contact (Buyer)
Water & Pollution Control	WPC Facility Blower Replacement Project	1	\$156,300.00	Woodruff Construction, LLC	\$0.00	\$10,353.00	J. Dunn	MA
Electric Services	Sulfuric Acid Tank Foundtion and Containment Structure	1	\$30,329.00	Larson Contracting Central LLC	\$0.00	\$4,227.23	D. Kom	CB
Electric Services	Protective Relay and Arc Flash Study at Power Plant	1	\$48,440.00	Utilities Plus Energy Services	\$0.00	\$2,959.81	D. Kom	CB
Electric Services	Vet Med Substation Feeder Extension	1	\$170,786.97	Tri-City Electric Company of Iowa	\$0.00	\$4,714.00	D. Kom	CB
Water & Pollution Control	Ames Water Treatment Plant Tree Removal Project	1	\$54,910.00	Aspen Land Clearing	\$0.00	\$5,000.00	Michael Klocke-Sullivan	MA
Public Works	2012/13 Asphalt Street Reconstruction (Pierce, Westbend, Southbend)	1	\$770,765.63	Manatt's, Inc.	\$0.00	\$-(14,884.70)	J. Joiner	MA