



REPORT OF CONTRACT CHANGE ORDERS

Period:	<input checked="" type="checkbox"/> 1 st – 15 th
	<input type="checkbox"/> 16 th – End of Month
Month & Year:	October 2014
For City Council Date:	October 28, 2014

Department	General Description of Contract	Contract Change No.	Original Contract Amount	Contractor/ Vendor	Total of Prior Change Orders	Amount this Change Order	Change Approved By	Purchasing Contact (Buyer)
Water & Pollution Control	Engineering & Design for New Water Plant	7	\$8,240,000.00	FOX Engineering Associates, Inc.	\$598,392.91	\$17,861.37	K. Evans	MA
Public Works	Woodview Drive Sanitary Sewer & Water Main	1	\$215,822.00	Keller Excavating, Inc.	\$0.00	\$7,275.80	T. Warner	MA
Public Works	2012/13 Concrete Pavement Improvements (Contract #1: Wheeler St.)	1	\$307,345.10	Con-Struct, Inc.	\$0.00	\$25,536.90	B. Kindred	MA
Public Works	2012/13 Asphalt/Seal Coat Reconstruction & 2012/13 Water Main Replacement	3	\$957,521.70	Manatt's Inc.	\$6,474.50	\$-(1,604.02)	T. Warner	MA
Water & Pollution Control	WPCF Ultraviolet Wastewater Disinfection Project	2	\$1,984,600.00	Garney Companies, Inc.	\$124,080.96	\$-(17,633.25)	C. Murphy	MA
			\$		\$	\$		