



REPORT OF CONTRACT CHANGE ORDERS

| | | |
|-------------------------------|-------------------------------------|------------------------------------|
| Period: | <input type="checkbox"/> | 1 st – 15 th |
| | <input checked="" type="checkbox"/> | 16 th – End of Month |
| Month & Year: | August 2015 | |
| For City Council Date: | September 8, 2015 | |

| Department | General Description of Contract | Contract Change No. | Original Contract Amount | Contractor/ Vendor | Total of Prior Change Orders | Amount this Change Order | Change Approved By | Purchasing Contact (Buyer) |
|--------------|--|---------------------|--------------------------|--------------------|------------------------------|--------------------------|--------------------|----------------------------|
| Public Works | ISU Research Park Phase III: Water Main & Sanitary Sewer | 2 | \$798,589.00 | J & K Contracting | \$5,225.00 | \$5,993.17 | J. Joiner | MA |
| | | | \$ | | \$ | \$ | | |
| | | | \$ | | \$ | \$ | | |
| | | | \$ | | \$ | \$ | | |
| | | | \$ | | \$ | \$ | | |
| | | | \$ | | \$ | \$ | | |