



REPORT OF CONTRACT CHANGE ORDERS

Period:	<input checked="" type="checkbox"/>	1 st – 15 th
	<input type="checkbox"/>	16 th – End of Month
Month & Year:	October 2016	
For City Council Date:	October 25, 2016	

Department	General Description of Contract	Contract Change No.	Original Contract Amount	Contractor/ Vendor	Total of Prior Change Orders	Amount this Change Order	Change Approved By	Purchasing Contact (Buyer)
Electric Services	Unit #7 Crane Repair	2	\$373,360.45	Kistler Crane and Hoist	\$-(133.75)	\$3,809.20	D. Kom	CB
Electric Services	Power Plant Fuel Conversion - Bid No. 1 Turbine Control System	5	\$814,920.00	GE Energy Control Solutions, Inc.	\$295,584.64	\$41,760.00	B. Kindred	CB
Electric Services	Power Plant Fuel Conversion - Mechanical Installation General Work Contract	10	\$1,572,019.00	TEI Construction Services, Inc.	\$573,611.15	\$48,486.22	B. Kindred	CB
Public Works	2015/16 Concrete Pavement Improvements Program #1 (Friley Road)	1	\$317,971.72	Manatt's Inc.	\$0.00	\$-(14,298.96)	T. Warner	MA
Public Works	2015-16 Water System Improvements #1 (Country Club Blvd)	1	\$183,323.50	KE Builders LLC	\$0.00	\$10,412.95	J. Joiner	MA
Electric Services	Unit #7 Crane Repair	3	\$373,360.45	Kistler Crane and Hoist	\$3,675.45	\$13,106.68	D. Kom	CB

