



## REPORT OF CONTRACT CHANGE ORDERS

<b>Period:</b>	<input type="checkbox"/>	1 <sup>st</sup> – 15 <sup>th</sup>
	<input checked="" type="checkbox"/>	16 <sup>th</sup> – End of Month
<b>Month &amp; Year:</b>	September 2021	
<b>For City Council Date:</b>	October 12, 2021	

Department	General Description of Contract	Contract Change No.	Original Contract Amount	Contractor/ Vendor	Total of Prior Change Orders	Amount this Change Order	Change Approved By	Purchasing Contact (Buyer)
Public Works	2020/21 CDGB Improvements (Baker Subdivision)	3	\$1,317,872.65	Con-Struct Inc.	\$-(4,750.00)	\$44,413.90	B. Phillips	MA
Parks & Recreation	Homewood Golf Course Clubhouse Project	1	\$1,374,881.00	R. H. Grabau Construction, Inc.	\$0.00	\$14,309.01	K. Abraham	MA
Public Works	2020/21 Seal Coat Street Improvements (East 8 <sup>th</sup> Street)	2	\$161,610.46	All Star Concrete	\$-(1,264.58)	\$-(7,873.83)	J. Joiner	MA
Parks & Recreation	Ada Hayden Heritage Park Fishing Pier Improvements	2	\$201,040.00	Woodruff Construction, LLC	\$0.00	\$3,213.52	K. Abraham	MA
Parks & Recreation	Ada Hayden Heritage Park Fishing Pier Improvements	3	\$201,040.00	Woodruff Construction, LLC	\$3,213.52	\$5,967.36	K. Abraham	MA
			\$		\$	\$		