



Item No. 6
REPORT OF
CONTRACT CHANGE ORDERS

Period:	<input checked="" type="checkbox"/>	1 st – 15 th
	<input type="checkbox"/>	16 th – End of Month
Month & Year:	April 2023	
For City Council Date:	April 25, 2023	

Department	General Description of Contract	Contract Change No.	Original Contract Amount	Contractor/ Vendor	Total of Prior Change Orders	Amount this Change Order	Change Approved By	Purchasing Contact (Buyer)
Public Works	Ioway Creek Restoration & Flood Mitigation Project	4	\$3,327,523.50	Keller Excavating	\$350,625.92	\$0.00 Extend Completion Date to 2/17/23	T. Peterson	KS
Public Works	Ioway Creek Restoration & Flood Mitigation Project	5	\$3,327,523.50	Keller Excavating	\$350,625.92	\$-(13,780.75)	T. Peterson	KS
Public Works	2020/21 Right-Of-Way Restoration (Native Vegetation)	1	\$45,426.25	Country Landscapes, Inc.	\$0.00	\$-(10,099.87)	J. Joiner	KS
Water & Pollution Control	Well Rehabilitation, Wells No. 8, 14, 20 & 23	3	\$141,625.00	Northway Well & Pump Co.	\$26,349.00	\$1,728.00	J. Dunn	QE
			\$		\$	\$		
			\$		\$	\$		