



REPORT OF CONTRACT CHANGE ORDERS

| | | |
|------------------------|-------------------------------------|------------------------------------|
| Period: | <input checked="" type="checkbox"/> | 1 st – 15 th |
| | <input type="checkbox"/> | 16 th – end of month |
| Month and year: | April 2013 | |
| For City Council date: | April 23, 2013 | |

| Department | General Description of Contract | Contract Change No. | Original Contract Amount | Contractor/ Vendor | Total of Prior Change Orders | Amount this Change Order | Change Approved By | Purchasing Contact Person/Buyer |
|-----------------------------|--|---------------------|--------------------------|----------------------------|------------------------------|--------------------------|--------------------|---------------------------------|
| Public Works | Squaw Creek Pedestrian Bridge Project | 2 | \$279,335.00 | Iowa Bridge & Culvert LC | \$5,405.00 | \$349.07 | T. Warner | MA |
| Public Works | Flood Damae - Bank Erosion (326 N. Riverside Dr. & Stuart Smith Park | 1 | \$499,946.75 | Peterson Contractors, Inc. | \$0.00 | \$-(1,527.36) | T. Warner | MA |
| Water and Pollution Control | WPC Facility Motor Control Center No. 1 Replacement Project | 2 | \$81,482.00 | Baker Electric, Inc. | \$1,925.00 | \$5,892.00 | J. Dunn | MA |
| | | | \$ | | \$ | \$ | | |
| | | | \$ | | \$ | \$ | | |
| | | | \$ | | \$ | \$ | | |