



REPORT OF CONTRACT CHANGE ORDERS

Period:	<input type="checkbox"/>	1 st – 15 th
	<input checked="" type="checkbox"/>	16 th – end of month
Month and year:	November 2013	
For City Council date:	December 10, 2013	

Department	General Description of Contract	Contract Change No.	Original Contract Amount	Contractor/ Vendor	Total of Prior Change Orders	Amount this Change Order	Change Approved By	Purchasing Contact (Buyer)
Transit	CyRide Bus Facility Expansion	20	\$4,489,000.00	Henkel Construction Company	\$283,804.21	\$4,628.16	M. Mundt	MA
Transit	CyRide Bus Facility Expansion	21	\$4,489,000.00	Henkel Construction Company	\$288,432.77	\$(583.44)	M. Mundt	MA
Transit	CyRide Bus Facility Expansion	22	\$4,489,000.00	Henkel Construction Company	\$287,848.93	\$(1,647.10)	M. Mundt	MA
Electric Services	Unit 8 Generator Repairs / Re-wedging Stator	2	\$225,400.00	Generator & Motor Services, LLC	\$68,000.00	\$25,000.00	B. Kindred	CB
			\$		\$	\$		
			\$		\$	\$		