



REPORT OF CONTRACT CHANGE ORDERS

Period:	<input type="checkbox"/>	1 st – 15 th
	<input checked="" type="checkbox"/>	16 th – End of Month
Month & Year:	June 2017	
For City Council Date:	July 11, 2017	

Department	General Description of Contract	Contract Change No.	Original Contract Amount	Contractor/ Vendor	Total of Prior Change Orders	Amount this Change Order	Change Approved By	Purchasing Contact (Buyer)
Public Works	2016-17 CDBG Public Facilities Improvement Program (Mainsteam Living Parking Lot)	3	\$84,763.00	Con-Struct, Inc.	\$421.00	\$-(205.47)	J. Joiner	MA
Water & Pollution Control	Pebble Lime	1	\$446,600.00	Graymont Western Lime Inc.	\$0.00	\$40,000.00	B. Kindred	MA
Public Works	2013-2014 Shared Use Path System Expansion (Skunk River Trail Extension, Phase 2, E LW to SRVP)	2	\$673,442.95	Peterson Contractors Inc.	\$0.00	\$20,159.64	J. Joiner	MA
			\$		\$	\$		
			\$		\$	\$		
			\$		\$	\$		