



# REPORT OF CONTRACT CHANGE ORDERS

Period:	<input type="checkbox"/>	1 <sup>st</sup> – 15 <sup>th</sup>
	<input checked="" type="checkbox"/>	16 <sup>th</sup> – End of Month
Month & Year:	May 2020	
For City Council Date:	June 9, 2020	

Department	General Description of Contract	Contract Change No.	Original Contract Amount	Contractor/ Vendor	Total of Prior Change Orders	Amount this Change Order	Change Approved By	Purchasing Contact (Buyer)
Public Works	2017/18 Shared Use Path Expansion (West Lincoln Way)	1	\$193,618.93	Manatt's Inc.	\$0.00	\$1,100.00	D. Pregitzer	MA
Transit	CyRide Bus Wash Renovation	1	\$617,300.00	HPC, LLC	\$0.00	\$4,793.00	R. Leners	MA
Transit	CyRide Bus Wash Renovation	2	\$617,300.00	HPC LLC	\$4,793.00	\$(74.00)	R. Leners	MA
Public Works	2014/15 Storm Water Facility Rehabilitation Program (Somerset Subdivision Pond Improvements)	2	\$322,997.00	Con-Struct, Inc.	\$1,323.00	\$(6,241.30)	T. Warner	MA
Public Works	2017-18 Shared Use Path Maintenance (Daley Park)	1	\$95,025.50	Manatt's Inc.	\$0.00	\$(3,886.10)	J. Joiner	MA
			\$		\$	\$		

