



REPORT OF CONTRACT CHANGE ORDERS

| | | |
|-------------------------------|-------------------------------------|------------------------------------|
| Period: | <input checked="" type="checkbox"/> | 1 st – 15 th |
| | <input type="checkbox"/> | 16 th – End of Month |
| Month & Year: | April 2021 | |
| For City Council Date: | April 27, 2021 | |

| Department | General Description of Contract | Contract Change No. | Original Contract Amount | Contractor/ Vendor | Total of Prior Change Orders | Amount this Change Order | Change Approved By | Purchasing Contact (Buyer) |
|--------------|-------------------------------------|---------------------|--------------------------|----------------------------|------------------------------|--------------------------|--------------------|----------------------------|
| Water Plant | Design WTP Dehumidification Project | 1 | \$66,500.00 | Karges Faulconbridge, Inc. | \$0.00 | \$11,500.00 | K. Evans | MA |
| Public Works | Homewood Slope Stabilization | 1 | \$535,192.55 | RW Excavating Solutions | \$0.00 | \$35,070.40 | B. Phillips | MA |
| | | | \$ | | \$ | \$ | | |
| | | | \$ | | \$ | \$ | | |
| | | | \$ | | \$ | \$ | | |
| | | | \$ | | \$ | \$ | | |