



REPORT OF CONTRACT CHANGE ORDERS

Period:	<input checked="" type="checkbox"/>	1 st – 15 th
	<input type="checkbox"/>	16 th – End of Month
Month & Year:	November 2021	
For City Council Date:	November 23, 2021	

Department	General Description of Contract	Contract Change No.	Original Contract Amount	Contractor/ Vendor	Total of Prior Change Orders	Amount this Change Order	Change Approved By	Purchasing Contact (Buyer)
Public Works	2019/20 Multi-Modal Roadway Improvements (Mortensen Road)	2	\$65,495.95	Con-Struct, Inc.	\$13,513.39	\$-(900.00)	J. Joiner	MA
Public Works	2020/21 US Highway 69 Improvements (Hwy 30, S. Duff, Billy Sunday)	1	\$1,019,942.60	Con-Struct, Inc.	\$0.00	\$15,127.47	J. Joiner	MA
Public Works	2020/21 Traffic Signal Program (S. Duff Ave. & S. 5 th St.)	1	\$208,696.51	Voltmer, Inc.	\$0.00	\$-(264.48)	J. Joiner	MA
Public Works	2019/20 Clear Water Diversion Program	1	\$102,240.00	Keller Excavating	\$0.00	\$-(2,455.00)	J. Joiner	MA
Water & Pollution Control	Water Treatment Plant Handrails	2	\$63,510.58	Moultrie Manufacturing Company	\$1,356.39	\$3,000.00	K. Evans	MA
Water & Pollution Control	WPC Sludge Pumping Building Improvement	1	\$369,700.00	Woodruff Construction, LLC	\$0.00	\$0.00 Extend Completion Date 5/1/22	J. Dunn	KS