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ITEM # 19   
DATE: 12-20-16 

 
COUNCIL ACTION FORM 

 
SUBJECT: COMPLETION OF SKATE PARK RENOVATION PROJECT  

 
BACKGROUND: 

 
Spohn Ranch Skate Parks of Los Angeles, CA was awarded the Skate Park Renovation 
Project to provide all labor, materials, and other components necessary to complete 
repairs and add additional features to the Skate Park located on 6th Street. Plans and 
specifications were developed by the American Ramp Company, Joplin MO.  The 
contract was awarded April 22, 2016, for the Base bid and Alternates 1 and 2 in the 
amount of $149,750.37.  During construction there were two change orders bringing the 
total cost to $154,745.37.  
 
Originally, $105,000 was budgeted for this project. In order to cover the projected 
increase in the project cost, $54,750 of savings from a previous CIP project (Hayden 
Park Water Line) was carried forward to this project, bringing the total available funding 
to $159,750. The project was completed August 16, 2016, and the American Ramp 
Company reviewed the project and has submitted a Letter of Completion for the project 
(Attachment A).   
 
This fall staff identified some cracking in the new concrete sections that were 
replaced during the renovation. Staff discussed this issue with the Purchasing 
Manager and her recommendation was to close out the contract, but have the 
contractor provide written documentation stating they will return in the spring of 
2017 to review the cracks, determine if repairs are needed, and if necessary 
complete the repairs at no expense to the City.  
 
Staff contacted Spohn Ranch Skate Parks and they provided documentation 
(Attachment B) stating before May 1, 2017, they will send a representative to the site to 
review the cracks in the newly renovated sections of the skate park and make a 
determination if they need to be repaired.  If after inspection we find that any of the 
cracks have become wider than 1/16”, Spohn Ranch will repair those cracks by means 
of routing and sealing them, at no cost to the City of Ames.   

 
ALTERNATIVES: 

 
1) Accept completion of the Skate Park Renovation Project in the amount of 

$154,745.37. 

 

2) Do not accept completion of the Skate Park Renovation Project in the amount of 

$154,745.37. 
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MANAGER’S RECOMMENDED ACTION: 

 
Spohn Ranch Skate Parks, Los Angeles, CA has completed the work required as 
specified in the construction specifications. With regards to the concrete cracking that 
appeared after the renovations were completed, staff agrees with the Purchasing 
Manager and her recommendation to proceed with closing out the contract at this time.  
 
Correspondence with Spohn Ranch Skate Parks indicates they will come to the Skate 
Park prior to May 1, 2017, they will send a representative to the site to review the cracks 
in the newly renovated sections of the skate park and make a determination if they need 
to be repaired.  If after inspection we find that any of the cracks have become wider than 
1/16”, Spohn Ranch will repair those cracks by means of routing and sealing them, at no 
cost to the City of Ames.   
 
Therefore, it is the recommendation of the City Manager that the City Council adopt 
Alternative No. 1 as described above.  
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ATTACHMENT A 
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ATTACHMENT B 
 

 


