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  ITEM # __32___ 
 DATE: 06-26-18  

 
COUNCIL ACTION FORM 

 
SUBJECT:  2017/18 CLEAR WATER DIVERSION PROGRAM- (DOUGLAS AVE, 

DUFF AVENUE AND O’NEIL DRIVE) 
 
BACKGROUND:  
 
Clear water from footing drains causes overloading and backups in the sanitary sewer 
system, they also increase the volume of clean water that must be treated at the Water 
Pollution Control facility. The Clear Water Diversion program involves diverting footing 
drain discharge from sanitary sewers into storm sewers. This diversion results in lower 
volumes of clean water needing treatment at the WPC facility, thereby decreasing 
operating and maintenance costs of that facility. In addition, the program addresses 
locations where sump pump water discharges directly over the back of curb where no 
storm sewer exists in the area. In winter conditions, those sump pump discharges can 
cause ice build-up in the curb and gutter.  
 
This project will install foot drain collector lines in the locations that include Duff 
Avenue (O’Neil Dr to 20th St), O’Neil Dr. (Douglas to Duff), and Douglas Ave 
(O’Neil Dr to 20th St). 
 
On March 21, 2018, City Council awarded the project to Ames Trenching of Ames, Iowa 
in the amount of $79,850.  A balancing change order was prepared in the amount of -
$4,739.00, bringing construction costs to $75,111. The balancing change order reflects 
the cost of construction being less than estimated. Revenues and expenses for this 
program are shown below: 
 
 Revenue  Expenses 
2017/18 Clear Water Diversion (Sewer Utility Fund)   $ 25,000 
2017/18 San. Sewer Rehab Program (Sewer Fund) $125,000   
Construction    $   75,111 
Engineering/Administration ________  $   11,267 
 $ 150,000  $   86,378  
 
ALTERNATIVES:  
 
1. Accept the 2017/18 Clear Water Diversion Program – Douglas Ave, Duff Ave and 

O’Neil Dr. Locations as completed by Ames Trenching of Ames, Iowa, in the 
amount of $75,111. 

 
2.  Direct staff to pursue modification to the project. 
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MANAGER'S RECOMMENDED ACTION: 
 
The project has now been completed in accordance with the approved plans and 
specifications. Therefore, it is the recommendation of the City Manager that the City 
Council adopt Alternative No. 1 as described above. 


