



# REPORT OF CONTRACT CHANGE ORDERS

Period:	<input checked="" type="checkbox"/>	1 <sup>st</sup> – 15 <sup>th</sup>
	<input type="checkbox"/>	16 <sup>th</sup> – end of month
Month and year:	July 2012	
For City Council date:	July 24, 2012	

Department	General Description of Contract	Contract Change No.	Original Contract Amount	Contractor/ Vendor	Total of Prior Change Orders	Amount this Change Order	Change Approved By	Purching Contact Person/Buyer
Public Works	2010/11 Concrete Pavement Improvements	1	\$739,207.10	Con-Struct, Inc.	\$0.00	\$28,732.50	B. Kindred	MA
Water & Pollution Control	WPC Facility SCADA Phase II Construction	3	\$412,250.00	Automatic Systems Co	\$16,574.00	\$9,470.00	B. Kindred	MA
			\$		\$	\$		
			\$		\$	\$		
			\$		\$	\$		
			\$		\$	\$		