



REPORT OF CONTRACT CHANGE ORDERS

| | | |
|------------------------|-------------------------------------|------------------------------------|
| Period: | <input type="checkbox"/> | 1 st – 15 th |
| | <input checked="" type="checkbox"/> | 16 th – end of month |
| Month and year: | May 2013 | |
| For City Council date: | June 11, 2013 | |

| Department | General Description of Contract | Contract Change No. | Original Contract Amount | Contractor/ Vendor | Total of Prior Change Orders | Amount this Change Order | Change Approved By | Purchasing Contact Person/Buyer |
|---------------------------|--|---------------------|--------------------------|--------------------------------------|------------------------------|--------------------------|--------------------|---------------------------------|
| Transit | Real-Time Passenger Information | 1 | \$254,785.00 | Nextbus, Inc. | \$0 | \$40,071.00 | M. Mundt | MA |
| Public Works | 2010/11 Airport Improvements (West Apron Rehabilitation) | 1 | \$1,256,500.65 | Godbersen-Smith Construction | \$0 | \$243.10 | T. Warner | MA |
| Public Works | 2010-11 Water System Improvements (S. Duff Water Main Replacement) | 1 | \$143,559.75 | Great Plains Pipe & Structures | \$0 | \$(3,468.31) | T. Warner | MA |
| Public Works | Hickory Drive (Lincoln Way - Westbrook Dr) | 1 | \$167,500.48 | Manatt's Inc. | \$0 | \$7,650.00 | T. Warner | MA |
| Public Works | 2011/12 Downtown Street Pavement Improvements (Douglas Avenue) | 2 | \$1,215,016.69 | Con-Struct, Inc. | \$10,553.12 | \$3,581.69 | J. Joiner | MA |
| Water & Pollution Control | Water Treatment Plant Lime Sludge Disposal | 1 | \$316,220.00 | WulfeKuhle Injection & Pumping, Inc. | \$0 | \$44,712.77 | B. Kindred | MA |

| Department | General Description of Contract | Contract Change No. | Original Contract Amount | Contractor/ Vendor | Total of Prior Change Orders | Amount this Change Order | Change Approved By | Purchasing Contact Person/Buyer |
|---------------------------|----------------------------------|---------------------|--------------------------|---------------------------|------------------------------|--------------------------|--------------------|---------------------------------|
| Water & Pollution Control | WPC Plant SCADA Phase II Project | 4 | \$412,250.00 | Automatic Systems Company | \$26,044.00 | \$-(1,965.00) | B. Kindred | MA |