



## REPORT OF CONTRACT CHANGE ORDERS

<b>Period:</b>	<input type="checkbox"/>	1 <sup>st</sup> – 15 <sup>th</sup>
	<input checked="" type="checkbox"/>	16 <sup>th</sup> – End of Month
<b>Month &amp; Year:</b>	March 2015	
<b>For City Council Date:</b>	April 14, 2015	

Department	General Description of Contract	Contract Change No.	Original Contract Amount	Contractor/ Vendor	Total of Prior Change Orders	Amount this Change Order	Change Approved By	Purchasing Contact (Buyer)
Water & Pollution Control	WPCF Digester Improvements	1	\$1,615,750.00	Ericksen Construction Co., Inc.	\$0.00	\$35,621.00	B. Kindred	MA
Fleet & Facilities	Fire Station #3 HVAC Modifications	1	\$58,588.00`	Converse Conditioned Air LLC	\$0.00	\$6,479.00	C. Mellies	MA
			\$		\$	\$		
			\$		\$	\$		
			\$		\$	\$		
			\$		\$	\$		