



REPORT OF CONTRACT CHANGE ORDERS

Period:	<input type="checkbox"/>	1 st – 15 th
	<input checked="" type="checkbox"/>	16 th – End of Month
Month & Year:	July 2015	
For City Council Date:	August 11, 2015	

Department	General Description of Contract	Contract Change No.	Original Contract Amount	Contractor/ Vendor	Total of Prior Change Orders	Amount this Change Order	Change Approved By	Purchasing Contact (Buyer)
Public Works	Hauling & Related Services	2	\$213,750.00	Waste Management of Ames	\$15,000.00	\$26,045.36	B. Kindred	MA
Electric Services	Unit #7 Feedwater Heater Replacement	2	\$283,705.00	American Exchanger Services, Inc	\$12,400.00	\$(-3,500.00)	D. Kom	CB
Public Works	ISU Research Park Phase III: Water Main & Sanitary Sewer	1	\$798,589.00	J & K Contracting	\$0.00	\$5,225.00	T. Warner	MA
Public Works	Professional Services for 2014/2015 Concrete Pavement Improvements Hayward Avenue (Lincoln Way to Hunt Street)	2	\$74,200.00	WHKS & CO	\$0.00	\$635.10	R. Koester	MA
Public Works	Waste Disposal	2	\$682,500.00	Boone County Landfill	\$211,102.00	\$6,774.00	B. Schmitt	MA