



REPORT OF CONTRACT CHANGE ORDERS

Period:	<input checked="" type="checkbox"/>	1 st – 15 th
	<input type="checkbox"/>	16 th – End of Month
Month & Year:	November 2015	
For City Council Date:	November 24, 2015	

Department	General Description of Contract	Contract Change No.	Original Contract Amount	Contractor/ Vendor	Total of Prior Change Orders	Amount this Change Order	Change Approved By	Purchasing Contact (Buyer)
Electric Services	Power Plant Fuel Conversion - Bid No. 2 Turbine Steam Seal System for Unit 8	1	\$186,320.00	General Electric International, Inc.	\$0.00	\$24,536.00	D. Kom	CB
Electric Services	Geotechnical Engineering Consulting Services - Lime and Ash Ponds	1	\$62,800.00	Wenck Associates, Inc	\$0.00	\$3,500.00	B. Trower	CB
Electric Services	GT1 Combustion Turbine - Generator Preaction Sprinkler System, Carbon Dioxide System and Fire Alarm Upgrade	1	\$145,200.00	Associated Fire Protection	\$0.00	\$4,190.00	D. Kom	CB
			\$		\$	\$		
			\$		\$	\$		