



REPORT OF CONTRACT CHANGE ORDERS

Period:	<input checked="" type="checkbox"/>	1 st – 15 th
	<input type="checkbox"/>	16 th – End of Month
Month & Year:	February 2017	
For City Council Date:	February 28, 2017	

Department	General Description of Contract	Contract Change No.	Original Contract Amount	Contractor/ Vendor	Total of Prior Change Orders	Amount this Change Order	Change Approved By	Purchasing Contact (Buyer)
Water & Pollution Control	WPCF Digester Improvements	9	\$1,615,750.00	Eriksen Construction Co., Inc.	\$4,064.00	\$-(21,196.35)	S. Shinker	MA
			\$		\$	\$		
			\$		\$	\$		
			\$		\$	\$		
			\$		\$	\$		
			\$		\$	\$		