



REPORT OF CONTRACT CHANGE ORDERS

Period:	<input type="checkbox"/>	1 st – 15 th
	<input checked="" type="checkbox"/>	16 th – End of Month
Month & Year:	August 2017	
For City Council Date:	September 12, 2017	

Department	General Description of Contract	Contract Change No.	Original Contract Amount	Contractor/ Vendor	Total of Prior Change Orders	Amount this Change Order	Change Approved By	Purchasing Contact (Buyer)
Electric Services	Power Plant Fuel Conversion - Control Room Installation General Work Contract	3	\$898,800.00	Henkel Construction Company	\$84,465.54	\$10,549.60	S. Schainker	CB
Electric Services	Power Plant Electrician Services	3	\$24,000.00	The Baker Group	\$56,000.00	\$24,000.00	D. Kom	CB
			\$		\$	\$		
			\$		\$	\$		
			\$		\$	\$		
			\$		\$	\$		