



REPORT OF CONTRACT CHANGE ORDERS

Period:	<input type="checkbox"/>	1 st – 15 th
	<input checked="" type="checkbox"/>	16 th – End of Month
Month & Year:	September 2018	
For City Council Date:	October 9, 2018	

Department	General Description of Contract	Contract Change No.	Original Contract Amount	Contractor/ Vendor	Total of Prior Change Orders	Amount this Change Order	Change Approved By	Purchasing Contact (Buyer)
Water & Pollution Control	WPCF Structural Rehabilitation Phase 2	1	\$558,600.00	Minturn, Inc.	\$0.00	\$22,230.00	J. Dunn	MA
Public Works	2017/18 Shared Use Path System Expansion (Mortensen Road)	1	\$128,280.00	Con-Struct, Inc.	\$0.00	\$-(9,442.66)	J. Joiner	MA
			\$		\$	\$		
			\$		\$	\$		
			\$		\$	\$		
			\$		\$	\$		