



REPORT OF CONTRACT CHANGE ORDERS

Period:	<input type="checkbox"/>	1 st – 15 th
	<input checked="" type="checkbox"/>	16 th – End of Month
Month & Year:	December 2018	
For City Council Date:	January 8, 2019	

Department	General Description of Contract	Contract Change No.	Original Contract Amount	Contractor/ Vendor	Total of Prior Change Orders	Amount this Change Order	Change Approved By	Purchasing Contact (Buyer)
Water & Pollution Control	WPCF Stuctural Rehabilitation Phase 2	3	\$558,600.00	Minturn, Inc.	\$59,030.00	\$14,540.00	C. Murphy	MA
Public Works	2016/17 Downtown Street Pavement Improvements	3	\$307,184.50	Con-Struct, Inc.	\$16,685.37	\$-(32,745.75)	B. Kindred	MA
			\$		\$	\$		
			\$		\$	\$		
			\$		\$	\$		
			\$		\$	\$		