

COUNCIL ACTION FORM

**SUBJECT: FINAL COMPLETION OF THE WATER POLLUTION CONTROL FACILITY
LAUNDER COVERS PROJECT**

BACKGROUND:

On August 28, 2018, City Council awarded a contract to Minturn, Inc. in the amount of \$166,950 for the launder covers project at the Water Pollution Control Facility (WPCF). One change order was issued during the project in the amount of \$19,760, bringing the final contract amount to \$186,710.

All work under this contract was completed in accordance with the plans and specifications. A copy of the Engineer's Certificate of Completion is attached.

ALTERNATIVES:

1. Accept final completion of the WPC Launder Covers Project and authorize final payment, in accordance with the contract, to Minturn, Inc.
2. Do not accept completion of the WPC Launder Covers Project at this time.

MANAGER'S RECOMMENDED ACTION:

Work for the project has been completed in accordance with plans and specifications. Therefore, it is the recommendation of the City Manager that the City Council adopt Alternative No. 1 as described above.

Engineer's Statement of Completion

Project: WPCF Final Clarifier Launder Covers	Date of Contract: August 28, 2018
Owner: Ames Water and Pollution Control Department	Contract No.: 2019-004
Engineer: Ames Water and Pollution Control Department	Contractor: Minturn, Inc.

I hereby state that the **Water Pollution Control Facility (WPCF) Final Clarifier Launder Cover** project has been satisfactorily completed in general compliance with the terms, specifications, and stipulations of said contract.

The work was completed on March 15, 2019.

I further state that the retainage may be released in accordance with the contract documents.



Neil Weiss, PE
Water and Pollution Control Department

Date 5/8/19