



REPORT OF CONTRACT CHANGE ORDERS

Period:	<input checked="" type="checkbox"/>	1 st – 15 th
	<input type="checkbox"/>	16 th – End of Month
Month & Year:	October 2019	
For City Council Date:	October 22, 2019	

Department	General Description of Contract	Contract Change No.	Original Contract Amount	Contractor/ Vendor	Total of Prior Change Orders	Amount this Change Order	Change Approved By	Purchasing Contact (Buyer)
Water & Pollution Control	WPCF Screw Pump Drive Replacement	1	\$111,997.00	Weidner Construction Inc.	\$0.00	\$2,900.00	J. Dunn	MA
Public Works	2007/08 Shared Use Path System Improvements (Bloomington to Ada Hayden)	3	\$385,000.00	Elder Corporation	\$1,467.99	\$21,401.24	D. Pregitzer	MA
Electric Services	Unit 7 Turbine Generator Overhaul	3	\$411,464.00	HPI, LLC	\$269,230.00	\$14,290.00	B. Phillips	KS
Public Works	2016/17 Storm Water Erosion Control Program, South Skunk River (Contract A)	4	\$793,415.00	On-Track Construction LLC	\$-(7,561.50)	\$8,182.63	B. Phillips	MA
			\$		\$	\$		
			\$		\$	\$		