



REPORT OF CONTRACT CHANGE ORDERS

| | | |
|-------------------------------|-------------------------------------|------------------------------------|
| Period: | <input type="checkbox"/> | 1 st – 15 th |
| | <input checked="" type="checkbox"/> | 16 th – End of Month |
| Month & Year: | February 2021 | |
| For City Council Date: | March 9, 2021 | |

| Department | General Description of Contract | Contract Change No. | Original Contract Amount | Contractor/ Vendor | Total of Prior Change Orders | Amount this Change Order | Change Approved By | Purchasing Contact (Buyer) |
|--------------|---|---------------------|--------------------------|--------------------|------------------------------|--------------------------|--------------------|----------------------------|
| Public Works | ISU Research Park Phase IV Road and Utility Improvement Project | 3 | \$2,823,757.81 | Con-Struct Inc. | \$38,961.52 | \$9,000.00 | B. Phillips | MA |
| | | | \$ | | \$ | \$ | | |
| | | | \$ | | \$ | \$ | | |
| | | | \$ | | \$ | \$ | | |
| | | | \$ | | \$ | \$ | | |
| | | | \$ | | \$ | \$ | | |