



**Item No. 5
REPORT OF
CONTRACT CHANGE ORDERS**

Period:	<input type="checkbox"/>	1 st – 15 th
	<input checked="" type="checkbox"/>	16 th – End of Month
Month & Year:	June 2023	
For City Council Date:	July 11, 2023	

Department	General Description of Contract	Contract Change No.	Original Contract Amount	Contractor/ Vendor	Total of Prior Change Orders	Amount this Change Order	Change Approved By	Purchasing Contact (Buyer)
Water Pollution & Control	Story County Edge of Field Project	3	\$240,389.42	Hands On Excavating LLC	\$-(4,832.30)	\$4,871.10	J. Dunn	KS
Public Works	Hauling to Boone County Landfill	1	\$200,000.00	Waste Management of Ames	\$0.00	\$34,260.00	B. Phillips	JB
			\$		\$	\$		
			\$		\$	\$		
			\$		\$	\$		
			\$		\$	\$		