



# REPORT OF CONTRACT CHANGE ORDERS

Period

1<sup>st</sup> – 15<sup>th</sup>  
 16<sup>th</sup> – end of month

Month and year

October 2007

For City Council date

October 23, 2007

Department	General Description of Contract	Contract Change No.	Original Contract Amount	Contractor/ Vendor	Total of Prior Change Orders	Amount this Change Order	Change Approved By	Purchasing Contact Person/ Buyer
Water & Pollution Control	Elevated Water Storage Tank	1	\$1,694,000	Pittsburg Tank & Tower Co.	\$0	\$1,624.50	J. Dunn	MWA
Transit	Architect Contract	1	\$199,500.00	Architects Schipper Kastner	\$0	\$21,000	R. Leners	MWA
Public Works	E Lincoln Way Pedestrian Bridge	3	\$329,031.98	United Contractors	\$4,076.65	\$(10,000)	J. Joiner	MWA
			\$		\$	\$		
			\$		\$	\$		
			\$		\$	\$		
			\$		\$	\$		
			\$		\$	\$		
			\$		\$	\$		
			\$		\$	\$		