



REPORT OF CONTRACT CHANGE ORDERS

Period

1st – 15th
 16th – end of month

Month and year

October 2008

For City Council date

November 6, 2008

Department	General Description of Contract	Contract Change No.	Original Contract Amount	Contractor/ Vendor	Total of Prior Change Orders	Amount this Change Order	Change Approved By	Purchasing Contact Person/ Buyer
Parks & Recreation	Ada Hayden Heritage Park - South Restroom	2	\$123,955.00	R. H. Grabau Construction, Inc.	\$(-3,017.00)	\$ 794.00	K. Shawgo	MWA
			\$		\$	\$		
			\$		\$	\$		
			\$		\$	\$		
			\$		\$	\$		
			\$		\$	\$		
			\$		\$	\$		
			\$		\$	\$		
			\$		\$	\$		

6