

# REPORT OF CONTRACT CHANGE ORDERS


Period  1<sup>st</sup> - 15<sup>th</sup>  
 16<sup>th</sup> - end of month

Month and year December 2008

For City Council date January 6, 2009

Department	General Description of Contract	Contract Change No.	Original Contract Amount	Contractor/ Vendor	Total of Prior Change Orders	Amount this Change Order	Change Approved By	Purchasing Contact Person/ Buyer
Public Works	2008/09 CBDG Neighborhood Curb Replacement Program	1	\$104,247.35	Manatt's, Inc.	\$0.00	\$5,495.45	Tracy W.	MWA
Public Works	2007/08 Sidewalk Safety Program	1	\$63,109.10	Ames Concrete Contractors	\$0.00	\$2,453.61	Tracy W.	MWA
Public Works	13 <sup>th</sup> St Water Main Replacement Project	1	\$94,175.40	Halbrook Excavating	\$0.00	\$15,575.86	J. Joiner	MWA
Public Works	2005/06 Shared Use Path System	1	\$132,921.09	Manatt's, Inc.	\$0.00	\$22,006.46	J. Joiner	MWA
Public Works	Grand Avenue Extension	6	\$2,729,238.30	Con-Struct, Inc.	\$136,629.46	\$15,887.05	J. Joiner	MWA

Department	General Description of Contract	Contract		Original Contract Amount	Contractor/ Vendor	Total of Prior Change Orders	Amount this Change Order	Change Approved By	Purchasing Contact Person/ Buyer
		Change No.	Contract No.						
Water & Pollution Control	Raw Well Water Transmission	1		\$2,677,200.00	McAninch Corp.	\$0.00	\$3,970.00	John Dunn	MWA
Water & Pollution Control	Raw Well Water Transmission	2		\$2,677,200.00	McAninch Corp.	\$3,970.00	\$-(5,000.00)	John Dunn	MWA
Public Works	2007/08 Collector Street Rehabilitation	5		\$1,754,317.12	Allied Construction Co., Inc.	\$101,224.91	\$23,416.40	J. Joiner	MWA
Public Works	2007/08 Collector Street Rehabilitation	6		\$1,754,317.12	Allied Construction Co., Inc.	\$124,641.31	Balancing change \$-(39,800.78)	J. Joiner	MWA
Electric Services	Combustion Turbine GT1 Control System Upgrade	3		\$160,409.86	HPI, LLC	-0-	\$15,350.00	Don Kom	LS



# REPORT OF CONTRACT CHANGE ORDERS

Period  1<sup>st</sup> – 15<sup>th</sup>  
 16<sup>th</sup> – end of month

Month and year December 2008

For City Council date January 6, 2009

Department	General Description of Contract	Contract Change No.	Original Contract Amount	Contractor/Vendor	Total of Prior Change Orders	Amount this Change Order	Change Approved By	Purchasing Contact Person/ Buyer
Water & Pollution Control	WPC Facility Trickling Filter Building HVAC Heat Recovery Unit	2	\$84,060.00	C & K Heating, AC, & Plumbing	\$0.00	\$550.00	J. Dunn	MWA
Public Works	2005/06 Annual Residential Low Point Drainage Improvements	1	\$127,048.00	Ames Trenching & Excavating	\$0.00	\$5,850.00	Tracy W.	MWA
Public Works	2007/2008 Traffic Signal Program	1	\$122,202.48	Voltmer, Inc.	\$0.00	\$6,727.80	John Joiner	LS
Public Works	2006/2007 Traffic Signal Program	1	\$140,922.07	Voltmer, Inc.	\$0.00	\$1,765.64	John Joiner	LS
Electric Services	Power Plant Coal Handling Fire Suppression System	3	\$601,241.00	Ahern Fire Protection	(\$ 5,235.83)	\$9,248.00	Don Kom	LS