

MEMO

TO: Mayor and City Council

FROM: Steven L. Schainker, City Manager

DATE: November 22, 2013

SUBJECT: Item #10: Change Order No. 8 for Library Renovation and

Expansion Project

Staff is waiting to hear from the architect regarding final confirmation of costs for Change Order No. 8. This item will be emailed to you as soon as it is available.

Thank you.

drv