



REPORT OF CONTRACT CHANGE ORDERS

Period:	<input checked="" type="checkbox"/> 1 st – 15 th
	<input type="checkbox"/> 16 th – End of Month
Month & Year:	November 2017
For City Council Date:	November 28, 2017

Department	General Description of Contract	Contract Change No.	Original Contract Amount	Contractor/ Vendor	Total of Prior Change Orders	Amount this Change Order	Change Approved By	Purchasing Contact (Buyer)
Public Works	2014-15 Low Point Drainage Improvements (Northwood Ravine Stabilization)	2	\$332,881.00	J & K Contracting LLC	\$2,450.00	\$-(30,789.63)	B. Kindred	MA
Water & Pollution Control	WPCF Structural Rehabilitation Project, Phase 1	3	\$419,000.00	Western Specialty Contractors	\$38,380.00	\$2,200.00	S. Schainker	MA
			\$		\$	\$		
			\$		\$	\$		
			\$		\$	\$		
			\$		\$	\$		