

ITEM # 25
DATE 02-27-18

COUNCIL ACTION FORM

SUBJECT: 2014/15 SANITARY SEWER REHABILITATION (MANHOLE REHABILITATION – FLOOD PRONE MANHOLES) BALANCING CHANGE ORDER CORRECTION

BACKGROUND:

This action is correcting the balancing change order for the 2014/15 Sanitary Sewer Rehabilitation (Manhole Rehabilitation- Flood Prone Manholes) to reduce the contract amount by \$34,290 to the actual work performed of \$1,019,377.71. Construction Inspection and final quantities were performed by an external firm and was found to have an error in the balanced quantities. The work is complete and was accepted by City Council on January 23, 2018.

ALTERNATIVES:

1. Approve Change Order #3, a deduction in the amount of (\$34,290.00) reducing the contract amount to \$1,019,377.71.
2. Direct staff to make further contract changes.

MANAGER'S RECOMMENDED ACTION:

This this action corrects an error that occurred in the spreadsheet used by the consultant to track quantities. Therefore, it is the recommendation of the City Manager that the City Council adopt Alternative No. 1, as noted above.