



## REPORT OF CONTRACT CHANGE ORDERS

<b>Period:</b>	<input checked="" type="checkbox"/>	1 <sup>st</sup> – 15 <sup>th</sup>
	<input type="checkbox"/>	16 <sup>th</sup> – End of Month
<b>Month &amp; Year:</b>	February 2018	
<b>For City Council Date:</b>	February 27, 2018	

Department	General Description of Contract	Contract Change No.	Original Contract Amount	Contractor/ Vendor	Total of Prior Change Orders	Amount this Change Order	Change Approved By	Purchasing Contact (Buyer)
Electric Services	Power Plant Fuel Conversion - Bid No. 1 Turbine Control System	6	\$814,920.00	GE Energy Control Solutions LLC	\$337,344.64	\$7,441.96	D. Kom	CB
Electric Services	Furnishing 15kV Outdoor Metalclad Switchgear and 69kV Controls Panels for Top-O-Hollow Substation Expansion and Breaker Addition	1	\$615,923.40	Harold K. Scholz Co	\$0.00	\$(-16,692.00)	D. Kom	CB
			\$		\$	\$		
			\$		\$	\$		
			\$		\$	\$		

			\$		\$	\$		
--	--	--	----	--	----	----	--	--