



## REPORT OF CONTRACT CHANGE ORDERS

Period:	<input checked="" type="checkbox"/>	1 <sup>st</sup> – 15 <sup>th</sup>
	<input type="checkbox"/>	16 <sup>th</sup> – End of Month
Month & Year:	November 2018	
For City Council Date:	November 27, 2018	

Department	General Description of Contract	Contract Change No.	Original Contract Amount	Contractor/ Vendor	Total of Prior Change Orders	Amount this Change Order	Change Approved By	Purchasing Contact (Buyer)
Water & Pollution Control	Ames Water Pollution Control Facility Clarifier Launder Covers Project	1	\$166,980.00	Minturn, Inc.	\$ 0.00	\$19,760.00	C. Murphy	MA
			\$		\$	\$		
			\$		\$	\$		
			\$		\$	\$		
			\$		\$	\$		
			\$		\$	\$		