

**COUNCIL ACTION FORM**

**SUBJECT:** 2017/18 LOW POINT DRAINAGE IMPROVEMENTS – RIDGETOP ROAD (130' WEST OF VALLEY VIEW ROAD)

**BACKGROUND:**

The Low Point Drainage Improvements program is an annual program for decreasing flooding at low points in the city. This program focuses on those residential street locations most in need of the improvements as affected by standing water, flooding, and insufficient pipe capacity. **The location for this project is Ridgetop Road 130 feet west of Valley View Road.**

On June 26, 2018 City Council awarded this project to Ames Trenching & Excavating, Inc. of Ames Iowa in the amount of \$68,888.88. Order No. 1 was approved to change the contract completion date from October 1, 2018 to November 21, 2018 due to a wet rainy season which caused delay of construction. Change Order No. 2, totaling \$8,540.50 (Balancing) reflected actual field measurement of quantities. **Construction was completed in the amount of \$77,429.38**

Revenue and expenses for the project are summarized below

	<u>Revenue</u>	<u>Expenses</u>
Storm Sewer Utility Fund	\$ 200,000	
<b>Ridgetop Road (Actual this project)</b>		<b>\$ 77,429.38</b>
Somerset (Kent & Bristol) (Actual)		\$ 35,692.05
Northridge (GW Carver/Bloomington/Almond) (Est.)		\$ 46,750.00
Engineering and Administration		\$ 40,000.00
	<u>\$ 200,000</u>	<u>\$199,871.43</u>

**ALTERNATIVES:**

1. Accept the 2017/18 Low Point Drainage Improvements – Ridgetop Road (130' West of Valley View Road) project as completed by Ames Trenching & Excavating, Inc. of Ames, Iowa, in the amount of \$77,429.38.
2. Direct staff to pursue modifications to the project

**MANAGER'S RECOMMENDED ACTION:**

This project was completed in accordance with the approved plans and specifications. Therefore, it is the recommendation of the City Manager that the City Council adopt Alternative No. 1, as described above.