



REPORT OF Item 8 CONTRACT CHANGE ORDERS

Period:	<input checked="" type="checkbox"/>	1 st – 15 th
	<input type="checkbox"/>	16 th – End of Month
Month & Year:	April 2019	
For City Council Date:	April 23, 2019	

Department	General Description of Contract	Contract Change No.	Original Contract Amount	Contractor/ Vendor	Total of Prior Change Orders	Amount this Change Order	Change Approved By	Purchasing Contact (Buyer)
Public Works	2017/18 CDBG Public Facilities Neighborhood Infrastructure Improvements Program	2	\$491,081.38	Keller Excavating, Inc.	\$12,805.00	\$552.96	J. Joiner	MA
			\$		\$	\$		
			\$		\$	\$		
			\$		\$	\$		
			\$		\$	\$		
			\$		\$	\$		