



REPORT OF CONTRACT CHANGE ORDERS

Period:	<input type="checkbox"/>	1 st – 15 th
	<input checked="" type="checkbox"/>	16 th – End of Month
Month & Year:	December 2021	
For City Council Date:	January 14, 2022	

Department	General Description of Contract	Contract Change No.	Original Contract Amount	Contractor/ Vendor	Total of Prior Change Orders	Amount this Change Order	Change Approved By	Purchasing Contact (Buyer)
Fire	Ladder Truck Replacement	1	\$1,152,825.00	Reliant Fire Apparatus, Inc.	\$0.00	\$10,288.00	R. Higgins	MA
Public Works	ISU Research Park Phase IV	8	\$2,823,757.81	Con-Struct, Inc.	\$-(84,818.37)	\$-(8,999.15)	T. Peterson	MA
			\$		\$	\$		
			\$		\$	\$		
			\$		\$	\$		
			\$		\$	\$		