



REPORT OF CONTRACT CHANGE ORDERS

Period:	<input type="checkbox"/>	1 st – 15 th
	<input checked="" type="checkbox"/>	16 th – End of Month
Month & Year:	March 2022	
For City Council Date:	April 12, 2022	

Department	General Description of Contract	Contract Change No.	Original Contract Amount	Contractor/ Vendor	Total of Prior Change Orders	Amount this Change Order	Change Approved By	Purchasing Contact (Buyer)
Public Works	Prairie View Industrial Center Utility Extension Project	1	\$6,166,791.40	Keller Excavating	\$0.00	\$-(206.40)	T. Peterson	MA
Public Works	South Grand Avenue Engineering	7	\$1,045,000.00	Shive Hattery Inc.	\$445,691.00	\$19,000.00	T. Peterson	MA
			\$		\$	\$		
			\$		\$	\$		
			\$		\$	\$		
			\$		\$	\$		