



REPORT OF CONTRACT CHANGE ORDERS

Period:	<input checked="" type="checkbox"/>	1 st – 15 th
	<input type="checkbox"/>	16 th – End of Month
Month & Year:	April 2022	
For City Council Date:	April 26, 2022	

Department	General Description of Contract	Contract Change No.	Original Contract Amount	Contractor/ Vendor	Total of Prior Change Orders	Amount this Change Order	Change Approved By	Purchasing Contact (Buyer)
Water & Pollution Control	Sludge Piping Building Improvements	2	\$369,700.00	Woodruff Construction, LLC	\$0.00	\$3,498.80	J. Dunn	KS
Water & Pollution Control	Well Rehabilitation Project	2	\$104,923.37	Northway Corporation	\$10,425.00	\$1,460.00	J. Dunn	AM
			\$		\$	\$		
			\$		\$	\$		
			\$		\$	\$		
			\$		\$	\$		