



REPORT OF CONTRACT CHANGE ORDERS

Period:	<input type="checkbox"/>	1 st – 15 th
	<input checked="" type="checkbox"/>	16 th – End of Month
Month & Year:	May 2022	
For City Council Date:	June 14, 2022	

Department	General Description of Contract	Contract Change No.	Original Contract Amount	Contractor/ Vendor	Total of Prior Change Orders	Amount this Change Order	Change Approved By	Purchasing Contact (Buyer)
Public Works	2020-21 Multi-Modal Roadway Program (Vet Med Trail-S 16 th St)	1	\$66,436.66	Voltmer, Inc.	\$0.00	\$-(344.97)	J. Joiner	KS
Public Works	2019/20 Concrete Pavement Improvements Program	2	\$1,571,889.43	Manatt, Inc.	\$14,675.00	\$2,875.00	T. Petersen	KS
			\$		\$	\$		
			\$		\$	\$		
			\$		\$	\$		
			\$		\$	\$		