



Item No. 6
REPORT OF
CONTRACT CHANGE ORDERS

Period:	<input checked="" type="checkbox"/>	1 st – 15 th
	<input type="checkbox"/>	16 th – End of Month
Month & Year:	August 2022	
For City Council Date:	August 23, 2022	

Department	General Description of Contract	Contract Change No.	Original Contract Amount	Contractor/ Vendor	Total of Prior Change Orders	Amount this Change Order	Change Approved By	Purchasing Contact (Buyer)
Public Works	Traffic Signal Poles for 2020/21 South Dayton Improvements	1	\$78,348.00	Millerbernd Manufacturing	\$0.00	\$149.00	M. Gansen	KS
Public Works	Traffic Signal Poles for University Blvd & South 4 th Street	1	\$58,359.00	Millerbernd Manufacturing	\$0.00	\$138.00	M. Gansen	KS
			\$		\$	\$		
			\$		\$	\$		
			\$		\$	\$		
			\$		\$	\$		