



Item No. 4  
**REPORT OF  
 CONTRACT CHANGE ORDERS**

Period:	<input type="checkbox"/>	1 <sup>st</sup> – 15 <sup>th</sup>
	<input checked="" type="checkbox"/>	16 <sup>th</sup> – End of Month
Month & Year:	September 2022	
For City Council Date:	October 11, 2022	

Department	General Description of Contract	Contract Change No.	Original Contract Amount	Contractor/ Vendor	Total of Prior Change Orders	Amount this Change Order	Change Approved By	Purchasing Contact (Buyer)
Public Works	2021/22 Downtown Street Pavement Improvements - Alley Duff Avenue to Sherman Avenue	1	\$127,952.00	Con Struct	\$0.00	\$272.62	J. Joiner	KS
			\$		\$	\$		
			\$		\$	\$		
			\$		\$	\$		
			\$		\$	\$		
			\$		\$	\$		