

REPORT OF CONTRACT CHANGE ORDERS



Period:	<input checked="" type="checkbox"/>	1 st – 15 th
	<input type="checkbox"/>	16 th – End of Month
Month & Year:	October 2022	
For City Council Date:	October 25, 2022	

Department	General Description of Contract	Contract Change No.	Original Contract Amount	Contractor/ Vendor	Total of Prior Change Orders	Amount this Change Order	Change Approved By	Purchasing Contact (Buyer)
Water & Pollution Control	Water Treatment Plant Demolition	1	\$2,398,000.00	LinnCo, Inc.	\$0.00	\$401.36	J Dunn	AM
Public Works	2018/19 Shared Use Path Expansion Trail Connection South of Lincoln Way (Beedle to Intermodal)	1	\$264,834.60	Howrey Construction, Inc.	\$0.00	\$(29,185.50)	B. Phillips	KS
Public Works	2021/22 Shared Use Path System Expansion - loway Creek (SE 16 th Street to S 5 th Street)	2	\$72,400.00	WHKS & Co	\$4,600.00	\$1,200.00	M. Gansen	KS
Public Works	2022/23 Main Street Paver Replacement Program (Kellogg to Douglas and Douglas to Duff)	1	\$333,333.00	Con-Struct, Inc.	\$0.00	\$6,000.00	J. Joiner	KS
			\$		\$	\$		
			\$		\$	\$		