

REPORT OF CONTRACT CHANGE ORDERS



Period:	<input type="checkbox"/>	1 st – 15 th
	<input checked="" type="checkbox"/>	16 th – End of Month
Month & Year:	March 2023	
For City Council Date:		

Department	General Description of Contract	Contract Change No.	Original Contract Amount	Contractor/ Vendor	Total of Prior Change Orders	Amount this Change Order	Change Approved By	Purchasing Contact (Buyer)
Water & Pollution Control	Well Rehabilitation Project	2	\$141,625.00	Northway Well & Pump Co.	\$20,463.00	\$5,886.00	D. Schildroth	QE
			\$		\$	\$		
			\$		\$	\$		
			\$		\$	\$		
			\$		\$	\$		
			\$		\$	\$		