

Item No. 4

REPORT OF CONTRACT CHANGE ORDERS



Period:	<input type="checkbox"/>	1 st – 15 th
	<input checked="" type="checkbox"/>	16 th – End of Month
Month & Year:	August 2023	
For City Council Date:	September 12, 2023	

Department	General Description of Contract	Contract Change No.	Original Contract Amount	Contractor/ Vendor	Total of Prior Change Orders	Amount this Change Order	Change Approved By	Purchasing Contact (Buyer)
Public Works	2021/2022 Shared Use Path System Expansion (South of Lincoln Way)	1	\$216,405.80	Howrey Construction	\$0.00	\$(2,564.99)	J. Joiner	KS
Public Works	2022/23 North Sunset Ridge Sanitary Sewer Project	1	\$941,044.50	Rognes Corporation	\$0.00	\$0.00 Extend Completion Date to 9/1/23	J. Joiner	KS
			\$		\$	\$		
			\$		\$	\$		
			\$		\$	\$		
			\$		\$	\$		

