

**Hall, Renee**

---

**From:** Amy Schmidt <amys@ortho2.com>  
**Sent:** Thursday, November 21, 2024 1:53 PM  
**To:** City Council and Mayor  
**Cc:** Schoeneman, Amelia; Corey Schmidt  
**Subject:** Extension request on sidewalk installation at 4008 Cochrane Pkwy

[External Email]

Hello. Corey Schmidt and I are formally requesting an extension on the installation of the sidewalk at 4008 Cochrane Pkwy. City Council approved a request a year ago (November 28, 2023) to combine lots 4004 and 4008 Cochrane Pkwy and at that time a condition was to have the sidewalk implemented within 13 months. Due to unforeseen circumstances including construction delays and weather, we are not quite finished with landscaping work that, at times, requires heavier equipment. While we want to complete this sidewalk work as quickly as possible, we understand it may be damaged by this equipment if implemented too soon. We would request a 9 month extension (August 28, 2025) to be safe, though anticipate having the sidewalk in place well before this time. Thank you for your time.

Amy



**Amy Schmidt** (she/her)

**President**

phone: [800.678.4602](tel:800.678.4602)

web: [ortho2.com](http://ortho2.com)

**ORTHO2** EMPOWERING  
PRACTICES